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December 10, 2021 

Mr. Robert Thompson Ms. Tamara McPeek 
Remedial Project Manager Environmental Response and Revitalization 
United States Environmental Protection Agency Ohio Environmental Protection Agency 
Region V Southwest District Office 
77 West Jackson Boulevard 401 East Fifth Street 
Chicago, Illinois Dayton, Ohio 
U.S.A. 60604 U.S.A. 45402 

Mr. Steve Renninger 
On-Scene Coordinator 
United States Environmental Protection Agency 
Region V 
Emergency Response Branch 
26 West Martin Luther King Drive 
Cincinnati, Ohio 
U.S.A. 45628 

Progress Report: November 1 through 30, 2021 
South Dayton Dump and Landfill Site, Moraine, Ohio (Site) 

Dear Mr. Thompson, Ms. Peek, and Mr. Renninger: 
This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on 
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104, 107, 
and 122 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA), as 
amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection Agency [U. S. EPA]) 
Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC for Removal Action 
Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA, 42 U.S.C. §§ 9604, 9606(a), 9607, and 
9622 U. S. EPA Docket No. V-W-13-C-010, effective April 8, 2013 (Removal Action ASAOC), for the period of 
November 1 through 30, 2021. 
The next Progress Report for the month of December 2021 will be submitted on or before January 10, 2022. 

Significant Developments in this Reporting Period 

RI/FS ASAOC Developments 

Activities conducted in November 2021 are summarized below: 
– On November 5, 2021, GHD provided the agencies with a response to U.S. EPA comment letter dated

October 6, 2021, and a revised Ecological Effects Evaluation Proposal (EEEP) report.
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– On November 9, 2021, GHD provided the agencies with a response to U.S. EPA comment letter dated 
September 29, 2021, regarding the Current and Future Land Uses and Reuse Memorandum and a link to 
download the revised report. 

– Efforts to obtain access for the proposed monitoring well and soil gas probe installations within the Village 
Park Community property (Parcel 2943) continued in November. This includes discussions between legal 
counsel for the Respondents, the U. S. EPA ORC attorney and property owner representatives. 

– GHD continued compilation and assessment of investigation data for inclusion in the Site Characterization 
Technical Memorandum. 

Removal Action ASAOC Developments 

Activities conducted in November 2021 are summarized below: 
– On November 16, 2021, GHD was notified by the property owner for Parcel 5172 that former tenants in 

Building 12 (Overstreet Painting, 2019 Dryden Road) and Building 14 (NexGen Vending, 2003 Dryden 
Road) have moved out. Building 12 is currently occupied by Stanley Heating, Cooling and Plumbing and 
Building 14 is currently unoccupied. 

– On November 16, 2021, GHD completed sub slab depressurization (SSD) system inspections at buildings 
with an operating system, including Buildings 8 and 9 – B&G Equipment and Truck Repair, Building 12 – 
Stanley Heating, Cooling and Plumbing (formerly Overstreet Painting) and S&J Precision, Building 14 – 
(formerly NexGen Vending), Building 15 – SIM Trainer, Building 17 – GRA Real Estate LLC and 
Building 24 – Globe Manufacturing. GHD confirmed the explosive gas monitoring device in Building 15 is 
functioning normally. All inspected SSD systems were functioning normally except for the following: 
• EP-1 blower in Building 12 is not functioning properly and will need to be replaced. 

– On November 16 and 17, 2021, GHD personnel spoke with the property owner for Parcels 5176 and 5175 
(located at 2139 and 2075 Dryden Road). The property owner indicated that he is planning some property 
improvements including new structures and modifications to the existing structure (Building 17, 
2075 Dryden Road). GHD informed the property owner that access to Building 17 would be needed prior 
to any building demolition work to modify the existing SSD system, if necessary.   

– On November 19, 2021, GHD provided a summary of the 2021 annual vapor intrusion sampling results to 
the property owners and tenants located at the following addresses. 
• 1951 Dryden Road, Moraine, Ohio  
• 2003 and 2019 Dryden Road, Moraine, Ohio 
• 2015 Dryden Road, Moraine, Ohio 

– On November 22, 2021, GHD provided a summary of the 2021 annual vapor intrusion sampling results to 
the property owner and tenant located at 2031 Dryden Road, Moraine, Ohio.  

– On November 22, 2021, GHD provided a copy of the letters sent by GHD to the owners and tenants for 
each the buildings providing the results of the annual vapor intrusion sampling conducted in 2021. 

Other activities conducted in November 2021 (related to the Explosive Gas Monitoring Plan) are summarized 
below: 
– On November 8, 2021, GHD provided the agencies with a table and figure identifying properties within 

OU1 and adjacent properties within 200 feet of the OU1 boundary. 
– GHD submitted letters to properties owners (and copies to the agencies) to request information and 

approval to install gas monitoring devices on various dates as listed in Table 1 attached. The table also 
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identifies the status of responses from the property owners as of November 30, 2021. Property locations 
are shown on Figure 1. 

– GHD continued preparation of the Explosive Gas Monitoring Plan report. 

Summaries of all Anticipated Problems and Planned Resolutions 

As stated above the owner representatives for the Village Park Community have not agreed to provide access 
for proposed soil gas and groundwater investigation activities. GHD and legal counsel for the Respondents will 
continue to work with U. S. EPA to discuss alternative arrangements for seeking access approval. 
No other difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic 
and requirements for physical/social distancing, isolation, and quarantine could cause future temporary or 
long-term equipment, supply and/or personnel availability issues that could affect the project schedule. Federal, 
state and local orders, as well as guidance from the Centers for Disease Control and Prevention, will be 
reviewed and followed before any field work or in-person meetings are conducted. We will keep U. S. EPA 
informed of any potential issues as the COVID-19 pandemic continues to develop and change. 

Projected Work for the Next Reporting Period 

– GHD will continue planning and scheduling RI/FS activities in accordance with the approved work plan. 
The planned activities include: 
• Continue preparations for Quarry Pond fish tissue sampling (to be conducted in mid-2022) including 

QAPP update (based on U. S. EPA comments dated October 22, 2021) and revisions to proposed 
procedures as discussed on September 30, 2021. 

• Continue discussions with U. S. EPA ORC attorney and Village Park Community property owner 
representatives for proposed soil gas probe and monitoring well installation. 

• Continue preparations to complete monitoring well and gas probe installations, including contractor 
procurement. 

– The Respondents and U. S. EPA On-Scene Coordinator will continue to work together to implement the VI 
mitigation work plan. The planned activities include: 
• Repairs to the SSD system in Building 12 as discussed above. 

– GHD will continue preparation of the EGMP and follow-up with property owners related to requests for 
information regarding occupied structures and approval to install monitoring devices. 
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Should you have any questions on the above, please do not hesitate to contact us. 
Yours truly 
 
 
 
 
Julian Hayward 
Senior Engineer 
+1 519 340-3724 
julian.hayward@ghd.com 
BR/kf/LTR-18 
Encl. 
Copy to: (all by pdf) Ken Brown, ITW 

Bryan Heath, NCR 
Wendell Barner, Barner Consulting 
Jim Campbell, EMI 
Andrew Dorn, ITW 
Kelly Martorano, Kelsey Hayes Company 
Michael Hughes, Neal, Gerber & Eisenberg 
Wray Blattner, Thompson Hine 
Larry Silver, Langsam Stevens Silver & Hollaender 
Tim Hoffman, Dinsmore & Shohl 
Sally Scott, Jacobs 
Brett Fishwild, Jacobs 
Valerie Chan, GHD 
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SOUTH DAYTON DUMP & LANDFILL SITE 
MORAINE, OHIO

Property Boundaries and Lot Number

3056

2943

3264

FIGURE 1 



Table 1

Property Information

South Dayton Dump and Landfill Site

Moraine, Ohio

Page 1 of 1

Lot Number Tax Pin No / Distance Location Address Property Owner Owner Address Date Letter Date Response Building Information Permission to Access Comment

Parcel ID  from Site Sent Received Provided Building Granted

(Y/N) (Y/N)

5172 J44 26421 0001 Site 2003 Dryden Rd Modify House LLC 2003 Dryden Road, Dayton, OH  45439 5-Nov-21 8-Nov-21 N Y Building information forthcoming

5175 J44 26421 0004 Site 2075 Dryden Road GRA Real Estate LLC 5-Nov-21

5176 J44 26421 0005 Site 2139 Dryden Road GRA Real Estate LLC 5-Nov-21

5171 J44 26420 0001 Site 1951 Dryden Road B & D Limited Properties Ltd 1951 Dryden Rd St E, Dayton, OH 45439 5-Nov-21 11-Nov-21 Y N Permission denied

5174 J44 26421 0003 Site 2045 Dryden Road Atherton Properties LLC 2045 Dryden Road, Dayton, OH  45439 5-Nov-21 15-Nov-21 Y Y

3261 / 3753 J44 04105 0032 Site 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21

4423 J44 04105 0031 Site 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21

3262 J44 04105 0021 200 ft 2373 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21

3256 J44 04105 0026 200 ft 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21

3259 J44 04105 0023 200 ft 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21

3260 J44 04105 0024 200 ft 2335 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21

3263 J44 04105 0020 200/1000 ft 2391 E River Road Jim City Salvage Inc. 2335 E River Road, Dayton, OH 45439 5-Nov-21

4610 J44 04105 0136 Site 2225 E River Road 5-Nov-21

3252 J44 04105 0040 200 ft 2225 E River Road 5-Nov-21

3253 J44 04105 0034 200/1000 ft 2233 E River Road 5-Nov-21

3254 J44 04105 0097 200 ft 2219 E River Road Staton Audie 2219 E River Road, Dayton, OH 45439 8-Nov-21

3207 J44 04105 0001 200 ft 2153 E River Road Globe Food Equipment Inc. 1400 Toastmaster Drive, Elgin, IL  60120 5-Nov-21 8-Nov-21 Y Y

3257 J44 04105 0022 200/1000 ft 2347 E River Road 8-Nov-21

3255 J44 04105 0035 200/1000 ft 2305 E River Road Lynne Leigh Properties LLC 8-Nov-21

3258 J44 04105 0025 200/1000 ft 2359 E River Road 2359 E River Road, Dayton, OH 45439 8-Nov-21

5173 
(1)

J44 26421 0002 Site 2031 Dryden Road n/a n/a see note 1

2941 J44 04101 0003 Site 1900 Dryden Road Dayton Power and Light PO Box 1247, Dayton, OH  45401 15-Nov-21

5054 
(3)

J44 04102 0040 Site 1901 Dryden Road Valley Asphalt Corporation 11641 Mosteller Road, Cincinati, OH  45241 n/a n/a see note 3

5177 
(2) J44 26421 0006 Site No physical address

Horace J Boesch Jr and Mark Fornes TRS 

(South Dayton Landfill, Environmental Remediation Trust)
2080 Byers Road, Miamisburg, OH 45342 n/a

n/a
see note 2

5178 
(2) J44 26422 0001 Site No physical address

Horace J Boesch Jr and Mark Fornes TRS 

(South Dayton Landfill, Environmental Remediation Trust)
2080 Byers Road, Miamisburg, OH 45342 n/a

n/a
see note 2

3264 
(2) J44 04105 0093 200 ft No physical address BD of Co Comm (owned by Counties) W Third and St. Marys Street, Dayton, OH  45402 n/a n/a see note 2

3274 
(2)

J44 04105 0089 200 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2

3275 
(2)

J44 04105 0019 200 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2

3061 J44 04102 0019 200/1000 ft 1900 Dryden Road Dayton Power and Light PO Box 1247, Dayton, OH  45401 15-Nov-21

3056 
(2)

J44 04102 0001 Site/200 ft/1000 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2

3278 
(2)

J44 04105 0059 Site/200 ft/1000 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2

3058 
(2)

J44 04102 0014 Site/200 ft/1000 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2

3057 
(2)

J44 04102 0030 Site/200 ft/1000 ft No physical address Miami Conservancy District 38 E Monument Ave, Dayton, OH 45402 n/a n/a see note 2

3264 
(2)

J44 04105 0094 200 ft /1000 ft No physical address BD of Co Comm (owned by Counties) W Third and St. Marys Street, Dayton, OH  45402 n/a n/a see note 2

2943 
(2)

J44 04101 0005 200 ft /1000 ft 2228 Dryden Road Village Park Community Ltd, Kettering Estates LLC /a n/a see note 2

Notes:

(1)  Monitoring device installed.

(2)  No occupied buildings located within 200 ft of the South Dayton Dump & Landfill Site OU1 boundary

(3)  Valley Asphalt notifed GHD verbally that they intend to conduct gas monitoring independently
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